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I;J DRUMS OR BARRICADES
< /e 50’ CENTERS
TRAFFIC CONTROL FOR THIS STAGE OF CONSTRUCTION IR
SHALL BE TRAFFIC CONTROL AND PROTECTION STANDARD -
701601 =
PAYMENT FOR ALL WORK REQUIRED FF?g TARAFFggO(%gg?g,& =]
WILL BE MADE UNDER TRAFFIC CONTROL AND |
(SPECIAL) PER LUMP SUM. e l‘é DESCRIPTION OF WORK TO BE COMPLETED (STAGE 3, PHASE 1)
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I N \ CONSTRUCT PERMANENT PAVING RT. STA. 100+35 - 103+43
LEGEND P \ AND RT. STA. 109+42 - 110+85. INCLUDING MURDOCK STREET
b | albll_:'l'sETRSSEI%EI%I}l:. ALSO CONSTRUCT DRIVES AND SIDEWALK ALONG
. | STREET.
NN PERMANENT CONSTRUCTION lt V
! - r L A TRAFFIC CONTROL (STAGE 3, PHASE 1)
| e e—— H
e —— MAINTAIN ONE LANE EASTBOUND ON NEWLY CONSTRUCTED CONNECTOR
KC0%0%)  TEMPORARY CONSTRUCTION B TR USING STANDARD 701601
— (NS P = MURDOCK ST. CLOSED AT BRIDGE ST. FOR MAXIMUM THREE WEEKS
! Zi R WESTBOUND LEFT TURNS PERMITTED AT MAIN ST. & NEW CONNECTOR
o DRUM OR BARRICADE W/LIGHT MATCH LINE A
—) TRAFFIC FLOW ARROW
SEC A-A
STAGE 3 PHASE 1
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DRUMS OR BARRICADES

STAGE 3 PHASE 1 TRAFFIC CONTROL PLAN - WEST ALIGNMENT




